STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/25/2011  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE:  E.A. 04 -0120F4
CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 166 | SUPPLEMENT# 4 | Category Code: CHGA CONTINGENCY BALANCE (incl. this change)  $176,086,790.81
COST:  $45,000.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [ YES NO
. IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
UN $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJEGT DESCRIPTION:
Additional Funds E2 Bearing Survey CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

20 % 3

Original Contract Time: Time Adj. This Change:

2490 Day(s) 0 Day(s)

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds for performing necessary survey at Pier E2 for bearings and shear keys, as directed by the
Engineer.

During erection, bearings and shear keys will need to be adjusted to meet global tolerance requirements. This survey will
verify the adjustability of the bearings and shear keys. CCO 18750 was issued for $150,000.00 and CCO 187S1 will be
issued to cover the remainder of the expected cost.

This work will be paid as extra work at force account and the Department estimates it to total $45,000.00, which can be
financed from the contingency fund. The cumulative total of CCO 187S0 and CCO 187S1 is $195,000.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), William Casey (Structures Rep.), and Wenyi Long
(Design Oversight).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ PCE, Pete Siegenthaler, Prin TE  Date  8/31/10 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Struct Rep, Bill Casey, Sup BE  Date 8/30/10 | > $0.00 $0.00
: P. ¥, 2Up FORCE ACCOUNT $45,000.00 $195,000.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 8/31/10 | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $45,000.00 $195,000.00
FEDERAL PARTICIPATION
Environmental: Date
PARTICIPATING PARTICIPATING IN PART NONE
Other (specify): Date L] L]
[] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Other (specify): Date ) )
FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue _Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



